

CONFIDENTIAL

ODP 83-1389  
22 September 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM:

  
Director of Data Processing


25X1

SUBJECT: ODP Report for Week Ending 23 September 1983

1. External Procurement

The Office of Data Processing (ODP) concurred, as per HR 7-15, in the following external procurement requests:

25X1

  
DDS&T/ - Acquisition of a Radio Shack TRS-80, Model 100  
OTS computer for test and evaluation purposes.

DDI/ - Acquisition of three Xerox 1100 Scientific  
ASG & Information Processors with peripherals  
SOVA (two actions).

DDI/ - Acquisition of an additional DEC VAX 11-780 in  
OCPAS support of the Cartography and Design Group's  
Interactive Carto-Graphic Analyst Design and  
Drafting System (ICADDS). The system will  
provide redundancy and improve turnaround time  
for map/graphic requirements.

2. Defense Intelligence Agency (DIA) SAFE

Seven additional Delta Data terminals were delivered to the SAFE-D Customer Support Group on 16 September. These terminals plus the three already installed will allow DIA to perform their own SAFE training starting in October 1983. This will obviate the need for any additional training to be given by the Office of Training and Education (OT&E) to DIA personnel.

  
25X1

CONFIDENTIAL

CONFIDENTIAL

SUBJECT: ODP Report for Week Ending 23 September 1983

A move concept was developed by ODP's Engineering (ED) and Systems Programming Divisions (SPD) on 20 September to relocate the SAFE-D computer system from the Northside Computer Center to DIA at Bolling Air Force Base.

3. CIA SAFE Center Construction

The Northside Computer Center Phase II construction is still on schedule for completion on 23 October. The raised flooring will be completed on 23 September. The chilled water backup lines are almost complete. The conduit for emergency electrical power has been installed but the electrical cable has not been pulled. Work on the ceiling started on 20 September.

4. CAMS II Interfaces

Demonstration 108, a formal intersystem verification of operational CAMS2 Processing Segment (P/S) ADP interfaces, will occur during April and May 1984. CAMS Project personnel met with representatives of the National Programs and Intelligence Community components on 13 September to establish detailed plans for the demonstration. The draft planning document will be distributed in October and finalized in December.

5. DESIST Review

The DESIST Phase I preliminary design was reviewed from the user perspective. The review went well, resulting in no major action items.

6. Support to the Office of Finance (OF)

A meeting was held with representatives from the Office of the Comptroller (O/COMPT) and OF to discuss requirements for the revised Financial Resources System (FRS) online query capability. A questionnaire soliciting comments and suggestions has been prepared and sent to all FRS users. OF and O/COMPT will screen the questionnaires and send ODP a draft list of preliminary requirements by early October.

CONFIDENTIAL

CONFIDENTIAL


SUBJECT: ODP Report for Week Ending 23 September 1983

7. Dual GIMS System Test

ODP's Production Division and Operations Division performed a final test of the dual GIMS Production Systems in the Ruffing Center on 17 September. The new GIMS System, GIMPROD2, was made a Production System on 19 September. SPD/ODP will be monitoring GIMS performance in the next couple of weeks and tuning the systems for improved performance.

8. Significant Events During Coming Weeks

The SAFE Delivery 2 Preliminary Design Review will be held at TRW's W-1 Building in Tysons Corner, Virginia, from 26 through 29 September. Approximately 110 individuals have responded to the invitations for attendance.



25X1

ODP,  (22 September 1983)

25X1

Distribution:

Original + 2 - Addressee  
2 - D/ODP  
2 - ODP/Registry  
1 - ODP/Package

CONFIDENTIAL

## CONFIDENTIAL

Excerpts from ODP Div/Staff Reports for Week Ending 22 September 1983Management Staff

Finance. As of 21 September, there were 59 outstanding advances with a dollar value of \$36,277. No accounts were delinquent. [redacted]

25X1

Personnel. [redacted] will report to ODP/B&F on 22 September, replacing [redacted] who is being reassigned to Commercial Systems Audit Division, Proprietary Systems Branch, effective 3 October. [redacted]

25X1

25X1

25X1

Upcoming Events. A Message Handling Facility (MHF) status briefing by OC has been scheduled for 5 October. The briefing is a continuation in the series of 60-day internal management level MHF briefings agreed upon by D/OC and D/ODP. Details will be provided via AIM. [redacted]

25X1

Administrative StaffPersonnel:

[redacted] EOD'd for SSD on 19 September.

25X1

[redacted] EOD'd for OD on 19 September. [redacted]

25X1

25X1

Applications

Three leased lines to the unclassified SAFE development system and terminals were made operational at two SAFE contractor facilities (CRW and Geodynamics/RCA) and at CSPO. Xerox 2700 laser printers will be made operational the week of 26 September. [redacted]

25X1

The draft Requirements Review documentation for Phase II, the first major incremental enhancement to the P/S, was distributed to CAMS Project and COMIREX personnel for review. The document is [redacted]

25X1

CONFIDENTIAL

## CONFIDENTIAL

a consolidation of all P/S Phase II requirements as specified in the System Requirements Document and Interface Control Documents and provides the basis for the Phase II Requirements Review scheduled for 7 November. [redacted] (U)

25X1

The third and final week of formal classroom training in NOMAD2 was completed by 10 students. The Information Center Training Program for NOMAD2 by D&B Computing Services is a comprehensive program designed to provide the Information Center consultant the expertise needed to effectively train and support the user community. The entire three-week training program was videotaped and is available for use in the Self-Study Center.

[redacted] (U)

25X1

Personnel:

[redacted] reported for duty on 19 September.  
[redacted] is a DIA employee assigned to the Administrative Staff. [redacted] (U)

25X1

25X1

25X1

[redacted] has been assigned to the CAMS Development Branch (vice Quality Assurance Division) and can be reached on [redacted] (U)

25X1

25X1

[redacted] reported to duty on 19 September in the Administrative Systems Support Branch. He can be reached on [redacted] (U)

25X1

25X1

CONFIDENTIAL